

## Project promoter: ROLIX IMPEX SERIES

Implementation Period	2014				2015				2016		Responsible
	Start								End 30.04.		
	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	
<b>1. Management</b>											
1.1. Monitoring and evaluation of the project activities and achievement of results											PM, TC
1.2. Financial management											FO
<b>3. Research and Development</b>											
3.1. Determine the wind turbine characteristics											PM, TC
3.2. Define technology & technical specifications											PM, TC, FO
3.3. Turbine production											PM, TC
3.4. Monitoring of the turbine performance											PM, TC
<b>4. Investment</b>											
4.1. Purchase of equipment											PM, TC, FO
<b>6. Other activities</b>											
6.1. CSR related activities											PM
<b>7. Publicity and visibility</b>											
7.1. Launching conference											PM, FO
7.2. Seminar for stakeholders											PM, FO
7.3. Workshops for general public at the installation locations of the 4 turbines produced											PM, FO
7.4. Creating and updating the webpage											PM, FO
7.5. Publications											PM, FO
7.6. Video materials											PM, FO
<b>8. Reporting to Programme Operator/finance</b>											
Interim Report 1			x								PM, FO
Interim Report 2				x							PM, FO
Final Report					x						PM, FO

PM = Project Manager; TC – Technical Coordinator; FO = Financial Officer